
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/25/2010

ESTIMATE SUMMARY 04:03:49

CONTID: C17648         ESTIMATE NO: 0001 PROG 2005

PCN: 17648-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 RUBBILIZATION PROJECT N. PERCENT TIME:

PROJECT NO: IM0253-211                    

I-25 RUBBILIZATION PROJECT N.

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/15/2010 DATE TIME STARTED 05/18/2010

2500 E BRANNAN WAY DATE LET 04/08/2010 DATE WORK BEGAN

 DATE AWARDED 04/20/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2010 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 05/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,296,738.65 PARTICIPATING $ $ 297,376.13

AWARD PROJECT AMT: 4,268,360.97 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,267.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.48

WORK DAYS

WORK DAYS

5.61%

4,999,362.52

297,376.13

297,376.13

289,109.13

$

$

$

$

297,376.13

0.00

297,376.13

0.00

297,376.13

-8,267.00

0.00

289,109.13

0.00

AMOUNT DUE 289,109.13 289,109.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 289,109.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

17.0 TIME ALLOW: 83

ORIG TIME ALLOW: 83
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PCN: 17648-BID    ESTIMATE RUN 06/25/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:03:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *GRINDING AND TEXTURING CONCRETE PAVEMENT 0.000

0.000

202-00170  
 

480.000

SY  

5.32000 0.000.000

0.00

0010 REMOVAL OF CURB 0.000

0.000

202-00201  
 

2,028.000

LF  

3.13000 0.000.000

0.00

0015 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 0.000

0.000

202-00215  
 

29,796.000

SY  

5.45000 0.000.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

7,288.000

SY  

2.43000 0.000.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

8,236.000

LF  

1.16000 0.000.000

0.00

0030 *REMOVAL OF GUARDRAIL TYPE 7 0.000

0.000

202-01170  
 

111.000

LF  

21.17000 0.000.000

0.00

0035 *REMOVAL OF TENSIONED CABLE BARRIER 0.000

0.000

202-01200  
 

7,794.000

LF  

0.95000 0.000.000

0.00

0040 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

21.000

EACH

111.15000 0.000.000

0.00

0045 *SAWING CONCRETE (8 INCH) 0.000

0.000

202-05008  
 

6,100.000

LF  

2.86000 0.000.000

0.00

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

6,825.000

CY  

18.11000 0.000.000

0.00

0055 VIBRATORY ROLLING 0.000

0.000

203-01120  
 

20.000

HOUR

126.29000 0.000.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 06/25/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:03:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 0.000

3.000

203-01500  
 

50.000

HOUR

122.30000 366.903.000

366.90

0065 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

455.000

CY  

17.46000 0.000.000

0.00

0070 *EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

2,000.000

LF  

5.29000 0.000.000

0.00

0075 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

15.000

EACH

21.17000 0.000.000

0.00

0080 *GRAVEL BAG 0.000

36.000

208-00034  
 

100.000

LF  

3.70000 133.2036.000

133.20

0085 *CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

2.000

EACH

846.86000 0.000.000

0.00

0090 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000

350.000

208-00051  
 

350.000

LF  

3.70000 1,295.00350.000

1,295.00

0095 *STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

4.000

EACH

1,164.43000 0.000.000

0.00

0100 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

20.000

HOUR

31.76000 0.000.000

0.00

0105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

10.000

HOUR

89.98000 0.000.000

0.00

0110 *EROSION CONTROL SUPERVISOR 0.000

42.000

208-00205  
 

380.000

HOUR

31.76000 1,333.9242.000

1,333.92
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PCN: 17648-BID    ESTIMATE RUN 06/25/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:03:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET MARKER 0.000

0.000

210-00060  
 

4.000

EACH

158.79000 0.000.000

0.00

0120 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

238.18000 0.000.000

0.00

0125 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.400

ACRE

1,270.28000 0.000.000

0.00

0130 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

0.400

ACRE

3,387.43000 0.000.000

0.00

0135 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.400

ACRE

1,058.58000 0.000.000

0.00

0140 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

40.000

LB  

10.59000 0.000.000

0.00

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

4,840.000

SY  

1.53000 0.000.000

0.00

0150 *HERBICIDE TREATMENT 0.000

9,326.000

217-00000  
 

9,326.000

SY  

0.34000 3,170.849,326.000

3,170.84

0155 WATER TREATMENT 0.000

0.000

250-00310  
 

1.000

MGAL

1,937.71000 0.000.000

0.00

0160 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

2,192.000

TON 

20.03000 0.000.000

0.00

0165 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 0.000

0.000

304-06009  
 

15,030.000

TON 

13.79000 0.000.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 06/25/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:03:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

500.000

TON 

84.66000 0.000.000

0.00

0175 STONE MATRIX ASPHALT 0.000

0.000

403-09210  
 

10,059.790

TON 

75.79000 0.000.000

0.00

0180 HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 0.000

2,601.500

403-33871  
 

31,071.510

TON 

50.76000 132,052.142,601.500

132,052.14

0185 *RUBBILIZATION OF CONCRETE PAVEMENT 0.000

12,263.000

412-18050  
 

77,656.000

SY  

3.83000 46,967.2912,263.000

46,967.29

0190 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED 0.000

0.000

507-00101  
 

3,864.000

LF  

20.11000 0.000.000

0.00

0195 *CONCRETE CLASS D 0.000

0.000

601-03000  
 

25.000

CY  

131.26000 0.000.000

0.00

0200 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000

0.000

603-02245  
 

810.000

LF  

51.55000 0.000.000

0.00

0205 *30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

0.000

603-05124  
 

4.000

EACH

531.56000 0.000.000

0.00

0210 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

3.000

EACH

2,937.92000 0.000.000

0.00

0215 *PIPE EDGE DRAIN 0.000

6,382.000

605-82100  
 

7,361.000

LF  

7.41000 47,290.626,382.000

47,290.62

0220 *SUBSURFACE DRAIN OUTLET 0.000

0.000

605-84000  
 

330.000

LF  

9.53000 0.000.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 06/25/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:03:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

9,925.000

LF  

13.34000 0.000.000

0.00

0230 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

111.000

LF  

95.27000 0.000.000

0.00

0235 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

10.000

EACH

657.90000 0.000.000

0.00

0240 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,075.77000 0.000.000

0.00

0245 *TRANSITION TYPE 3L 0.000

0.000

606-01395  
 

16.000

EACH

792.87000 0.000.000

0.00

0250 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

2.000

EACH

3,726.16000 0.000.000

0.00

0255 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

12.000

EACH

1,482.00000 0.000.000

0.00

0260 *TENSIONED CABLE BARRIER 0.000

0.000

606-20010  
 

9,954.000

LF  

10.48000 0.000.000

0.00

0265 *END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000

0.000

606-21010  
 

14.000

EACH

2,116.08000 0.000.000

0.00

0270 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

2,028.000

LF  

11.64000 0.000.000

0.00

0275 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

70.000

EACH

18.00000 0.000.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 06/25/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:03:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

20.000

EACH

19.05000 0.000.000

0.00

0285 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

31.000

EACH

20.11000 0.000.000

0.00

0290 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 0.000

0.000

614-01588  
 

2.000

EACH

211.72000 0.000.000

0.00

0295 *RUMBLE STRIP 0.000

0.000

614-80385  
 

29,974.000

LF  

0.18000 0.000.000

0.00

0300 *CONSTRUCTION SURVEYING 0.000

0.360

625-00000  
 

1.000

L S 

9,799.17000 3,527.700.360

3,527.70

0305 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

87,238.21000 21,809.550.250

21,809.55

0310 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

140.000

GAL 

68.81000 0.000.000

0.00

0315 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000

48.000

627-00011  
 

685.000

GAL 

35.99000 1,727.5248.000

1,727.52

0320 *FLAGGING 0.000

92.500

630-00000  
 

5,700.000

HOUR

19.05000 1,762.1392.500

1,762.13

0325 *TRAFFIC CONTROL INSPECTION 0.000

15.000

630-00007  
 

30.000

DAY 

63.51000 952.6515.000

952.65

0330 *TRAFFIC CONTROL MANAGEMENT 0.000

14.000

630-00012  
 

83.000

DAY 

396.96000 5,557.4414.000

5,557.44
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PCN: 17648-BID    ESTIMATE RUN 06/25/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:03:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *UNIFORMED TRAFFIC CONTROL COORDINATION 0.000

0.000

630-00015  
 

80.000

HOUR

52.93000 0.000.000

0.00

0340 *FLASHING BEACON (SOLAR) 0.000

2.000

630-80002  
 

4.000

EACH

741.00000 1,482.002.000

1,482.00

0345 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

8.000

EACH

37.05000 0.000.000

0.00

0350 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000

0.000

630-80338  
 

6.000

EACH

37.05000 0.000.000

0.00

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

21.000

630-80341  
 

74.000

EACH

15.88000 333.4821.000

333.48

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

14.500

630-80342  
 

107.000

EACH

26.46000 383.6714.500

383.67

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

14.000

630-80343  
 

64.000

EACH

26.46000 370.4414.000

370.44

0370 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

206.000

630-80344  
 

544.000

SF  

10.59000 2,181.54206.000

2,181.54

0375 *PORTABLE MESSAGE SIGN PANEL 0.000

2.500

630-80355  
 

6.000

EACH

1,058.57000 2,646.432.500

2,646.43

0380 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

1.000

630-80358  
 

2.000

EACH

741.00000 741.001.000

741.00

0385 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

100.000

EACH

21.17000 0.000.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 06/25/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:03:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

25.000

EACH

21.17000 0.000.000

0.00

0395 *TRAFFIC CONE 0.000

132.500

630-80380  
 

600.000

EACH

7.41000 981.83132.500

981.83

0400 *TUBULAR MARKER 0.000

0.000

630-80384  
 

100.000

EACH

7.41000 0.000.000

0.00

0405 *STACKABLE VERTICAL PANELS 0.000

0.000

630-80393  
 

100.000

EACH

7.41000 0.000.000

0.00

0410 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

1,270.28000 0.000.000

0.00

0415 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

2.000

EACH

6,880.70000 0.000.000

0.00

0420 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

1.000

630-85040  
 

2.000

EACH

5,292.85000 5,292.851.000

5,292.85

0425 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A PARTNERING 0.000

0.000

700-70011  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

250,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17648-BID    ESTIMATE RUN 06/25/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:03:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

115,000.000

F A 

1.00000 0.000.000

0.00

0450 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0455 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0460 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

800.000

F A 

1.00000 0.000.000

0.00

0465 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0500 ADDED ITEM (DOLLAR)/ PRICE RECUCTION - LANE RENTAL FEES
CO2

0.000

-5,128.500

900-00006  
 

0.000

DOL 

1.00000 -5,128.50-5,128.500

-5,128.50

0505 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVER WEIGHT 
LOADS CO3

0.000

-220.000

900-00006  
 

0.000

DOL 

1.00000 -220.00-220.000

-220.00

0510 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - FILTER MAT. EDGE
DRAIN CO4

0.000

-505.200

900-00006  
 

0.000

DOL 

1.00000 -505.20-505.200

-505.20

0515 ADDED ITEM (DOLLAR)/ PRICE REDUCTION WORKING TIME 
VIOLATION CO 5

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 276,506.44276,506.445,257,979.14CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

19,541.18000 19,541.181.000

19,541.18
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PCN: 17648-BID    ESTIMATE RUN 06/25/2010

PROJECT: IM0253-211                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

04:03:49

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 FIELD LABORATORY (CLASS 2) 0.000

0.000

620-00012  
 

1.000

EACH

16,561.31000 0.000.000

0.00

0485 SANITARY FACILITY 0.000

1.000

620-00020  
 

2.000

EACH

1,328.51000 1,328.511.000

1,328.51

CAT 20,869.6920,869.6938,759.51CURRENT AMT0400 $ $ $

$ 297,376.13297,376.13$5,296,738.65$CURRENT AMTPROJECT TOTAL


